

Project	Sales Office Hours		Estate Manager		Contact Number
ALLARA	By appointment only		Melanie Davidson		0438 758 012
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Allara Stage 11 - DP 426060	Open Access	Complete	Titled	Complete	Complete
Allara Stage 13 - DP 424122	Open Access	Complete	Titled	Complete	Complete
Allara Stage 14 - DP 426852	Open Access	Complete	Titled	Complete	Jan '25
Allara Stage 15A - DP 423340	Open Access	Complete	Titled	Complete	Complete
Allara Stage 15B - DP 73110	Open Access	Complete	Titled	Complete	Complete
Allara Stage 16 - DP 427272	Open Access	Complete	Titled	Oct '24	Oct '24
Allara Stage 17 - DP 427579	Access for Valuers by appointment - Contact Trevor Prescott 0401 663 229	Nov'24	Nov '24	Jan '25	Mar '25
Allara Stage 20 - DP 428599	Anticipated Feb '25	Feb '25	Feb - Apr '25	Apr '25	Jun '25
Allara Stage 21 - DP TBC	Anticipated May '25	May '25	Jun - Aug '25	Aug '25	Sept '25
Allara Stage 22 - DP 424916	Open Access	Complete	Complete	Complete	Titled
Project	Sales Office Hours		Estate Manager		Contact Number
CASSIA	By appointment only		Richard Cull Dane Rawlings		0456 555 642 0429 821 794
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Cassia Glades Stage 2c - DP 426877	Open Access	Complete	Titled	Complete	Complete
Cassia Glades Stage 3 - DP 428586	Anticipated Dec '24	Dec '24	Dec '24 - Feb '25	Feb '25	Apr '25
Cassia Glades Stage 4 - DP 429593	Anticipated Mar '25	Mar '25	Mar - May '25	May '25	Jul '25
Cassia Rise Stage 3 - DP 426304	Open Access	Complete	Titled	Complete	Complete
Cassia Rise Stage 4 - DP 428066	Anticipated Dec '24	Dec '24	Nov '24 - Dec '24	Feb '25	Apr '25
Cassia Rise Stage 5A - DP 423698	Anticipated Mar '25	Mar '25	Mar - May '25	May '25	Jul '25
Project	Sales Office Hours		Estate Manager		Contact Number
CATALINA	Monday & Tuesday: by appointment Wednesday: 12pm - 5pm Thursday & Friday: by appointment Saturday & Sunday: 12nm - 5pm		Alan Abel		0418 890 095
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Catalina Stage 31 - DP 426325	Open Access	Complete	Titled	Complete	Complete
Catalina Stage 32 - DP 428335	Anticipated Nov '25	Nov '24	Titled	Jan '25	Mar '25
Catalina Stage 33 - DP TBC	Anticipated May '25	May '25	Mar - Jun '25	Jul '25	Sept '25
Catalina Stage 34 - DP TBC	Anticipated May '25	May '25	Apr - Jul '25	Jul '25	Sept '25
Catalina Stage 36 DPs 423739 & 424738	Open Access	Complete	Titled	Complete	Complete
Catalina Stage 37 - DP 424894	Open Access	Complete	Titled	Complete	Complete
Catalina Stage 38 - DP 426633	Open Access	Complete	Titled	Complete	Nov '24
Catalina Stage 39 - DP 427567	Open Access	Complete	Titled	Dec '24	Dec '24
Catalina Stage 41 - DP 428333	Open Access	Complete	Titled	Dec '24	Jan '25
Catalina Stage 42 - DP TBC	Anticipated Jan '25	Jan '25	Jan - Mar '25	Mar '25	May '25
Catalina Stage 43 - DP TBC	Anticipated Mar '25	Mar '25	Jan - Mar '25	May-25	Jul-25
Catalina Stage 45 - DP TBC	Anticipated Aug '25	Aug '25	Aug - Oct '25	Oct-25	Dec-25
Project	Sales Office Hours		Estate Manager		Contact Number
CLEMENTINE	Monday & Tuesday: 12pm - 5pm Wednesday: by appointment Saturday & Sunday: 12nm - 5pm		Joshua Knapton Robyn Kennedy		0487 700 446 0438 552 461
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Clementine Stage 4A - DP TBC	Anticipated Mar '25	Mar '25	Mar - May '25	May '25	Jul '25
Clementine Stage 4B - DP TBC	Anticipated Aug '25	Aug '25	Jun - Aug '25	Oct '25	Dec '25
Clementine Stage 5 - DP TBC	Anticipated Nov '25	Nov '24	Nov '24 - Jan '25	Jan '25	Mar '25
Clementine Stage 6 - DP 423068	Open Access	Complete	Titled	Complete	Completed
Clementine Stage 7 - DP 422266	Open Access	Complete	Titled	Complete	Completed
Clementine Stage 8A - DP 425759	Open Access	Complete	Titled	Complete	Completed
Clementine Stage 8B - DP 426310	Open Access	Complete	Titled	Complete	Completed
Clementine Stage 9A - DP 427834	Open Access	Complete	Titled	Complete	Nov '24
Clementine Stage 9B - DP 427836	Open Access	Complete	Dec '24 - Jan '25	Nov '24	Dec '24
Clementine Stage 10A - DP 428097	Open Access	Complete	Titled	Oct '24	Nov '24
Project	Sales Office Hours		Estate Manager		Contact Number
DALYELLUP	By appointment only		Richard Cull Dane Rawlings		0456 555 642 0429 821 794
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Dalyellup Beach St 13E - DP TBC	Anticipated Dec '24	Dec '24	Jan - Mar '25	Feb '25	Apr '25
Dalyellup Beach St 18K - DP 428078	Open Access	Complete	Titled	TBC	TBC
Dalyellup Beach St 18H2 - DP TBC	Anticipated Jan '25	Jan '25	Dec '24 - Feb '25	Mar '25	May '25
Project	Sales Office Hours		Estate Manager		Contact Number
EDEN BEACH	Saturday & Sunday: 12pm - 5pm Monday Public Holidays: 12pm - 5pm		Melanie Davidson		0438 758 012
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Eden Beach Stage 36 - DP428297	Anticipated Dec '24	Dec '24	Oct - Dec '24	Feb '25	Apr '25

Project	Sales Office Hours		Estate Manager		Contact Number
FLORENCE	By appointment only		Richard Cull Dane Rawlings		0456 555 642 0429 821 794
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Florence Stage 3B - DP 427273	Open Access	Complete	Titled	Complete	Complete
Florence Stage 4 - DP 424099	Open Access	Complete	Titled	Complete	Complete
Florence Stage 4 - DP 423167	Open Access	Complete	Titled	Complete	Complete
Florence Stage 5 - DP 428313	Anticipated Jan '25	Jan '25	Mar - May '25	Mar '25	May '25
Florence Stage 6A - DP 428314	Anticipated Jan '25	Jan '25	Mar - May '25	Mar '25	May '25
Florence Stage 6B - DP 429090	Anticipated Apr '25	Apr '25	May - Jul '25	Jun '25	Aug '25
Florence Stage 7 - DP TBC	Anticipated Apr '25	Apr '25	Jun - Aug '25	Jun '25	Aug '25
Project	Sales Office Hours		Estate Manager		Contact Number
OAKEBELLA	By appointment only		Reece Scales		0460 299 989
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Oakebella Stage 14 - DP TBC	Anticipated Apr '25	Apr '25	Apr - Jun '25	Jun '25	Aug '25
Project	Sales Office Hours		Estate Manager		Contact Number
OCEAN HILL	Monday: 1pm - 5pm Wednesday: by appointment Saturday & Sunday: 12pm - 5pm		Angelica Porreca Anthony Halvorson		0477 924 777 0427 619 857
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Ocean Hill Stage 3a - DP 426878	Open Access	Complete	Titled	Complete	Complete
Ocean Hill Stage 3b - DP 425762	Open Access	Complete	Titled	Complete	Complete
Ocean Hill Stage 4a&b - DP 426057	Anticipated Dec '24	Dec '24	Feb - Apr '25	Feb '25	Apr '25
Ocean Hill Stage 4c&d - DP 428561	Anticipated Nov '24	Nov '24	Jan - Mar '25	Jan '25	Mar '25
Ocean Hill Stage 9a - DP 408850	Open Access	Complete	Titled	Complete	Complete
Ocean Hill Stage 9b - DP 427799	Anticipated 8/11/2024	Nov '24	Titled	Dec '24	Feb '25
Ocean Hill Stage 10 - DP TBC	Anticipated Jun '25	Jun '25	Jul - Sep '25	Aug '25	Sept '25
Project	Sales Office Hours		Estate Manager		Contact Number
Robinson Grove	Saturday & Sunday: 12pm - 5pm		Joshua Knapton Robyn Kennedy		0487 700 446 0438 552 461
Stage	Available for Valuation	Practical Completion	Anticipated Titles	Water Access	Energisation
Robinson Grove Stage 1 - DP418159	Open Access	Complete	Titled	Complete	Complete
Project	Sales Office Hours		Estate Manager		Contact Number
SEASIDE	Monday: 1pm - 5pm Wednesday: by appointment Saturday & Sunday: 12pm - 5pm		Angelica Porreca Anthony Halvorson		0477 924 777 0427 619 857
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Seaside Stage 8 - DP 425774	Open Access	Complete	Titled	Complete	Complete
Seaside Stage 9 - DP 427130	Open Access	Complete	Titled	Complete	Complete
Seaside Stage 10 - DP TBC	Anticipated Mar '25	Mar '25	Apr - Jun '25	May '25	Jun '25
Seaside Stage 11 - DP 428292	Open Access	Complete	Titled	Complete	Oct '24
Seaside Stage 12 - DP 428530	Access available Thursday's between 2-3pm by appointment. Contact Johnson Taylor on 0414 824 702	Nov '24	Nov '24	Jan '25	Mar '25
Seaside Stage 13 - DP TBC	Anticipated late Nov '24	Nov '24	Dec '24 - Feb '25	Jan '25	Mar '25
Seaside Stage 15 - DP TBC	Anticipated Apr '25	Apr '25	May - Jul '25	Jul '25	Aug '25
Seaside Stage 25 - DP 428564	Open Access	Complete	Titled	Complete	Nov '24
Project	Sales Office Hours		Estate Manager		Contact Number
THE GLADES - CARDUP BROOK	By appointment only		Richard Cull Dane Rawlings		0456 555 642 0429 821 794
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Cardup Brook Stage 1 - DP TBC	Anticipated May '25	May '25	Mar - May '25	Jul '25	Sept '25
Project	Sales Office Hours		Estate Manager		Contact Number
TRINITY	By appointment only		Garth Kanair		0497 007 977
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Trinity Stage 36 - DP 428622	Anticipated Feb '25	Feb '25	Feb - Mar '25	Apr '25	Jun '25
Project	Sales Office Hours		Estate Manager		Contact Number
VERTEX	By appointment only		Garth Kanair		0497 007 977
Stage	Access for Valuers and Surveyors	Practical Completion	Anticipated Titles	Water Access	Energisation
Vertex Stage 9 - DP TBC	TBC	TBC	TBC	TBC	TBC